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Date: 2/16/72 

This instruction supersedes Deputy Chief En.gineer' s (Highways) 
General Letter No. 65-92 of November J, 1965. 

Article 8 of "the Specifications provid�s ·for withholding of a 
contractor's estimate so long as any lawfu1·· or proper direct�<m 
concerning the work remains uncomplied with. To ensure the .ef­
fective as well as reasonable administration of this article; 
the following procedure is effective immediately. 
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Where an Engineer-in-Charge has difficulty in securing a co�tractor's 
compliance with reasonable and proper instructions in accordance 
with the requirements of his contract, and the conditions ar� not 
sufficiently urgent as to warrant invoking Article 11 of thE} 
Contract P�ovisions, he should promptly write a letter to tie 
Contractor with a copy to ·the Regional Director citing the de­
ficiencies and the specific contract provisions which are being 
violated. He should request correction of these deficiencies by 
a specified deadline date and indicate that the matter, if not 
corrected, would be referred to the Regional Director for appro­
priate action under Article 8 of the Contract. 

If the violations are not corrected by the specified deadline date, 
the Regional Director should review the matter to determine whether 
to call the contractor in for a "show cause" meeting or to promptly 
invoke Article 8. In the latter case, the Regional Director should 
document his decision by a letter to the contractor citing the 
previous notification by the Engineer-in-Charge of the pertinent 
violations. A copy of such letter should be sent to this Office. 
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