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This Engineering Bulletin Expires

Subsection 102-08C, Paragraph B, of the Construction Supervision Manual delineates
criteria to be reviewed by the Regions in processing Contractor-Applications for
Dispensation for Hours.

The Labor Department Bureau of Public Work has been very cooperative in granting
overtime work dispensations until October 15th, based on our certification that such
work “is of an important nature and that a delay in carrying it to completion would

esult in serious disadvantage to the public," a condition required by Section 220,
rticle 8, of the Labor Law.

However, a number of overtime dispensation applications for periods beyond
October 15th have been processed without regard to the criteria referenced above, and
the general agreement on the use of Timited waivers. Thus, if we are to retain a
cooperative relationship, the Special Note to Bidders In Relation to Overtime Dispen-
sation contained in each Proposal should be brought to the attention of contractors
during the preconstruction meeting. Applications should not be processed solely "to
enable the contractor to complete the project by the date fixed in the contract.”

" You may continue to process for approval those overtime dispensation applications
which are in accordance with the criteria below, during the height of the construction
season, where it is deemed to be in the best interest of the public. Only those
meeting all of the following criteria should be certified:

1. Acceleration of the project, or specific activity for which the request is made,
is necessary for the “preservation of the contract site and for the protection of

the life and limb of the persons using the same." {Section 220, Article 8 of the
Labor Law)

2. The utilization of additional laborers, workmen and mechanics, due to the nature of
the project and the work to be performed, is impracticable and could not be used
to progress the project to a more expeditious completion.

. The use of multiple shifts is either not practical or will not be sufficient to
adequately progress the work without overtime.
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Additional scrutiny should be given to Applications for Dispensation extendin
beyond October 15, considering that Tess than ten hours of daylight will be available;
the seasonal 1imitations on bituminous paving; and other climatic conditions.
Accordingly, support for such applications should address these limitations; for
example, by indicating whether paving operations are for other than top course or by
specifying the operation which is to be extended beyond daylight hours and whether by
artificial lighting. '

When all of the criteria have been met, the Regions should countersign and
forward to the Construction Division three (3) copies of the application together
with two (2) copies of a memorandum supporting each transmitted application and
containing the following information: :

1. Shmmary of specific operations included in the Application,
if all operations are not applicable to the overtime request.

2. Explanation of the emergency nature of the work, the public
benefits to be accrued, and the consequences of disapproval
of the application.

3. Aspects of the project which preclude the utilization of
additional laborers, workmen and mechanics in expediting the
work.

4. Evaluation of the potential use of multiple shifts, with or
without overtime, the practicality of same, and whether such
shifting is planned.

Please note that Applications for Dispenéation should not be sent directly to the
Department of Labor; they must be sent to the Construction Division for further
processing.

A copy of this Bulletin should be inserted in the Construction Supervision Manual
following page 102-7. '
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